GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Planning Department - Pulivendula Area Development Agency (PADA) - Administrative sanction of Rs.265.78 crores instead of Rs.251.16 crores for certain project components in Pulivendula for development of Pulivendula as Model Town – Modified Orders - Issued.

PLANNING (IX) DEPARTMENT

G.O.Rt.No.176.

Dated.29.11.2022. Read the following:

- G.O.Rt.No.261, Planning (IX) Department, dated.21.12.2020.
- G.O.Rt.No.62, Planning (IX) Department, dated.22.04.2021.
- 3. G.O.Rt.No.68, Planning (IX) Department, dated.30.04.2021.

G.O.Rt.No.140, Planning (IX) Department, dated.27.09.2021.

W.No.48

5. From the MARIA VAITE LITH VAR SPAK, ARE GEMBER PAD 2,022

G.2167

Pulivendula, Letter Rc.No:A1/202/2020, dated.24.11.2022.

PART I - NOTIFICATIONS BY GOVERNMENT, HEADS OF DEPARTMENTS ORDER: AND OTHER OFFICERS

--X--

In the G.O. 4th read above, the Government have accorded administrative sanction for an amount of Rs.2006 codes for certain project temporents in Full entire development of Pulivendula as Model Town.

- 2. The District Collector, YSR District and Chairman, PADA in the reference 5th read above, has Informed that the works are in brisk progress and during the execution of works, it was found that there was need for change in some components of the Model Town Projects to meet architectural requirements which necessitates re-appropriation of Budget. The proposed changes have been discussed and finalized during the weekly review meetings. Accordingly, the proposals have been worked out for Re-Appropriation of Budget within the overall budget of Rs.651.19 crores.
- 3. The District Collector, YSR District has requested the Government that the following reallocation of the administrative sanction for an amount of Rs.265.78 crores for certain project components in Pulivendula for development of Pulivendula as Model Town instead of earlier administrative sanction of Rs.251.16 crores as stated below:

SI. No	Name of the Department	Project Component	Approved Project cost (Rs. in Cr)	Proposed Budget (Rs. in Cr)	Addition/ Deletion (Rs. in Cr)	Remarks
1	MA&UD	Housing Water Supply Works	28.65	24.00	-4.65	Revised
2		Housing Layout-Sewerage	49.19	42.94	-6.25	Revised
3		Housing Layout – Roads & Drains	69.86	69.86	0.00	No change
4		Housing Layout – Roads & Drains (Package-II)	0.00	28.12	28.12	New Component
5		Markets	3.47	3.47	0.00	No change
6		Markets (Package-2)	0.59	0.96	0.37	Revised

		Total	251.16	265.78	(+)14.62	
17		Vending zones	1.92	1.92	0.00	No change
16		Burial Grounds	9.80	10.23	0.43	Revised
15		Internal Roads – MAUD	26.49	18.30	- 8.19	Revised
14	MA&UD	SWM	24.43	25.43	1.00	Revised
13		Central Boulevard (Package-2)	4.70	0.00	- 4.70	Revised
12		Central Boulevard	4.57	5.04	0.47	Revised
11		Shopping Complex (Package-2)	0.00	5.74	5.74	New Component
10		Shopping Complex	11.29	11.29	0.00	No change
9		Slaughter house	8.70	9.38	0.68	Revised
8		Citizen Service Center (Package-2)	0.00	1.60	1.60	New Component
7		Citizen Service Center	7.50	7.50	0.00	No change

4. After careful examination of the proposal of the District Collector and Chairman PADA, YSR District, the Government hereby accord revised administrative sanction for an amount of Rs.265.78 Crore (Rupees Two hundred and sixty five Crores and seventy eight Lakhs only) for the project component as detailed below:-

SI No	Project Component	Project Cost (Rs. in Cr)
1.	Housing Water Supply Works	24.00
2.	Housing Layout-Sewerage	42.94
3.	Housing Layout – Roads & Drains	69.86
4.	Housing Layout – Roads & Drains (Package-II)	28.12
5.	Markets	3.47
6.	Markets (Package-2)	0.96
7.	Citizen Service Center	7.50
8.	Citizen Service Center (Package-2)	1.60
9.	Slaughter house	9.38
10.	Shopping Complex	11.29
11.	Shopping Complex (Package-2)	5.74
12.	Central Boulevard	5.04
13.	SWM	25.43

	Total	265.78
16.	Vending zones	1.92
15.	Burial Grounds	10.23
14.	Internal Roads – MAUD	18.30

- 5. All the terms and conditions mentioned in the G.O. 4th read above continued to be in force.
- 6. The District Collector and Chairman, PADA shall take necessary action for speedy implementation of the Project without compromising on the quality and responsible for overall project management with the assistance of APUIAML.

(BY ORDER AND IN THE NAME OF THE GOVERNER OF ANDHRA PRADESH)

VIJAY KUMAR G.SRKR SECRETARY TO GOVERNMENT

To

The Special Chief Secretary to Government, Municipal Administration & Urban Development

The District Collector and Chairman Pulivendula Area Development

Agency (PADA), Pulivendula, YSR Kadapa District

The Engineer-in-Chief, (PH) Public Health & Municipal Engineering Department, Guntur

The Director of Works & Accounts, Anjaneya Towers, Ibrahimpatnam, Vijayawada

The Director of Treasuries & Accounts, Anjaneya Towers, Ihrahimpatnam, Vijayawada

The Accountant General, AP, Vijayawada

The PAO, YSR District

The Chief Executive Officer, APUIAML, Vijayawada

Copy to:

The Special Chief Secretary to Government, Industries & Commerce

The Special Chief Secretary to Government, Infrastructure & Investment

The Special Chief Secretary to Government, Housing Department

The Special Chief Secretary to Government, School Education Department

The Special Chief Secretary to Government, Finance Department

The Special Chief Secretary to Government, Environment, Forest, Science & Technology Department

The Principal Secretary to Government, Transport, Roads & Buildings Department

The Principal Secretary to Government, Water Resources (MI) Department

The Principal Secretary to Government, Skills Development and Training Department

The Commissioner and Director of Municipal Administration, Guntur

The Prl. Chief Conservator of Forests & Head of Forest Force, A.P., Guntur

The Managing Director, APIIC, Mangalagiri

The MD, Andhra Pradesh Greening and Beautification Corporation, Vijayawada

The Director, APSHCL, Vijayawada

The Director, APSSDC, Tadepalli, Guntur

The Officer on Special Duty, Pulivendula Area Development Agency (PADA),

Pulivendula, YSR Kadapa District

The Divisional Head-Smart Cities, APUIAML, Vijayawada

The OSD to Secretary to C.M

The PS to Secretary to Government, Planning Department

SF/SC.

// FORWARDED : : BY ORDER //

ECTION OFFICER